

Work Breakdown Structure

🔗 WBS Board Link: [https://miro.com/board/\[REDACTED\]](https://miro.com/board/[REDACTED])

Team Roles

- 1. **Project Manager (Scrum Master)** – [Project Manager]
- 2. **NLP Engineers** – [NLP Engineer 1], [NLP Engineer 2]
- 3. **Frontend Developer** – [Frontend Developer]
- 4. **Backend Developers** – [Backend Developer 1], [NLP Engineer 1]
- 5. **QA Engineer** – [QA Engineer]
- 6. **Product Manager / System Analyst** – [Product Analyst]

High-Level RASCI Matrix

Task / Phase	[Project Manager]	[NLP Eng. 3]	[NLP Eng. 2]
Dataset Collection	A	S	C
Data Processing & Preparation	C	R	R
Model Training / Fine-tuning	C	R	R
API Development (FastAPI)	I	C	C
Web Interface Development (Streamlit)	I	I	I
Model Integration into API	I	R	R
Model & Interface Testing	I	C	C
Metrics Evaluation (BLEU, ROUGE, subjective)	C	R&S*	R&S*

Task / Phase	[Project Manager]	[NLP Eng. 3]	[NLP Eng. 2]
Documentation & Swagger API Prep	I	–	–
Deployment & Containerization (Docker)	I	–	–
Overall Coordination & Project Management	R/A	–	–

Legend:

- R (Responsible) – Person who performs the work
- A (Accountable) – Person ultimately answerable for the deliverable
- S (Support) – Person providing assistance or consultation
- C (Consulted) – Person whose input is sought
- I (Informed) – Person kept updated on progress
- *R&S = Responsible with Support from System Analyst

Role Summary:

- [Project Manager]: Coordinates and monitors task execution.
- [NLP Engineers]: Handle data collection, preprocessing, and model training.
- [Frontend Developer]: Builds the Streamlit-based user interface.
- [Backend Developers]: Implement FastAPI endpoints and integrate the model.
- [QA Engineer]: Tests the model and frontend interface.
- [Product Analyst]: Supports metric evaluation and documentation.

 RASCI Matrix Link: [https://docs.google.com/spreadsheets/d/\[REDACTED\]](https://docs.google.com/spreadsheets/d/[REDACTED])

Team Capacity (Hours/Week)

Team Member	Availability
[Backend Developer 1]	10
[Project Manager]	10
[Product Analyst]	10
[NLP Engineer 1]	12
[NLP Engineer 3]	No response
[Frontend Developer]	10

Team Member	Availability
[NLP Engineer 2]	12
[QA Engineer]	No response

Technology Stack & Tools

Collaboration

- Task Management: Trello (Kanban)
- Version Control: GitLab
- Communication: Telegram (Weekly syncs: Thursdays, 19:00–20:00)
- Visual Collaboration: Miro

NLP Development

- Google Colab
- Hugging Face Transformers (BERT, T5)

Frontend

- Streamlit

Backend

- FastAPI, PostgreSQL, Docker, Swagger/OpenAPI

QA & Testing

- Postman, Selenium

Ceremonies & Communication Plan

- **Weekly Sync:** Telegram voice call, Thursdays 19:00–20:00
- **Kick-off Sessions:** Fridays 17:30–19:00 (during scheduled class time)
- **Async Updates:** Team posts progress/completions in Telegram group chat
- **Review Process:** All members discuss completed and upcoming tasks with Scrum Master and Product Manager

Kick-off Meeting Attendance

Team Member	16.05.2025	23.05.2025	30.05.2025
[Backend Developer 1]	☒	☐	☐

Team Member	16.05.2025	23.05.2025	30.05.2025
[Project Manager]	☒	☐	☐
[Product Analyst]	☒	☐	☐
[NLP Engineer 1]	☒	☐	☐
[NLP Engineer 3]	☒	☐	☐
[Frontend Developer]	☒	☐	☐
[NLP Engineer 2]	☒	☐	☐
[QA Engineer]	☐	☐	☐

 Attendance Tracker Link: [https://docs.google.com/spreadsheets/d/\[REDACTED\]](https://docs.google.com/spreadsheets/d/[REDACTED])